



File No.: NESTS/CIVIL/MISCELLANEOUS/398/2022-23

Date: 24.06.2024

Comp No.: 24873

To,

CMD PSUs

(As per list)

Subject: - Combined approval of MLP and DPR by NESTS- Amendment in MoU-reg.

Sir,

I am directed to convey the approval of competent authority to combine the process of approval of MLP & DPR into a single process of approval of DPR alone so as to reduce timeframe in processing approval for preconstruction activities of MLP & DPR.

2. Upon issue of formal sanction by NESTS construction agencies (CAs) will develop, finalize and approve the MLP at their end. However, CAs shall share the *approved copy of MLP* with NESTS along with site specific requirement such as cutting/filling, retaining wall, stone pitching and any other item as per site condition for any inputs/improvements before preparation of DPR. NESTS may offer comments on the *approved copy of MLP* for improvements, if any, and PSU after incorporating the inputs will submit directly DPR for approval by NESTS. **Thus, no separate approval will be required for MLP.**

3. **In view of above the clause 4.3 (a) of Agreement between NESTS and PSU stands amended as under.** The maximum timeframe for pre-construction activities as indicated below shall strictly be adhered: -


Single-Phase Construction: Pre-construction time period				
S I. No.	Activity	Time Allowed	Cumulative Time	Remarks
a.	Submission of <i>final and approved</i> copy of MLP along with site specific estimate provision to NESTS, after duly incorporating input/improvements as suggested by NESTS	30 Days	30 Days	<i>Approved copy of MLP</i> shall be shared to NESTS for any input/improvement within 25 days of issue of formal sanction.
b.	Submission and approval of DPR along with vetted copy of structural drawings and approval of DPR by NESTS	75 Days	105 Days	DPR along with vetted copy of structural drawings shall be submitted to NESTS within 90 days from the issue of formal sanction
c.	Calling of Tender and Awarding of Work by PSU	60 Days	165 Days	
	Total time for Pre construction activities		5 ½ Months	Maximum time allowed from the date of issue of formal sanction.

Phase II Construction: - Pre-construction time period				
S I. No.	Activity	Time Allowed	Cumulative Time	Remarks
a.	Submission of <i>final and approved</i> copy of final MLP along with site specific estimate provision to NESTS, after duly incorporating input/improvement suggested by NESTS	15 Days	15 Days	<i>Approved copy</i> of MLP shall be shared to NESTS for any input/improvement within 10 days of issue of this amendment.
b.	Submission and approval of DPR for Phase-II along with vetted copy of structural drawings and approval of DPR by NESTS	60 Days	75 Days	DPR for Phase-II construction along with vetted copy of structural drawings shall be submitted to NESTS within 60 days of the issue of this amendment.
c.	Calling of Tender and Awarding of Work by PSU	60 Days	135 Days	
	Total time for Pre construction activities	4 ½ Months		Maximum time allowed

Construction Agencies are directed to submit DPRs henceforth in line with the amendment please.

This issues with the approval of Competent Authority.

Yours faithfully,


(R P Joshi) 24/16/24

Executive Engineer

Copy to: -

- i) Zonal Manager PSUs as per list.
- ii) PS to Commissioner NESTS.
- iii) PS to Additional Commissioner NESTS.
- iv) CTC-I & III, NESTS.
- v) Guard File.