

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Shri Agiawal,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line, level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU .
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)
Commissioner, NESTS

To,

Shri R.K Agarwal,
Chairman cum Managing Director,
WAPCOS Limited.

Copy to:

1. Zonal Manager, WAPCOS.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Sanjeev ji,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line ,level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)
Commissioner, NESTS

To,

Shri Sanjeev Kumar,
Chairman cum Managing Director,
Telecommunications Consultants India Ltd. (TCIL)

Copy to:

1. Zonal Manager, TCIL.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Shri Agrawal,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line ,level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)

Commissioner, NESTS

To,

Shri R.K Agarwal,
Chairman cum Managing Director,
National Projects Construction Corporation Limited (NPCC).

Copy to:

1. Zonal Manager, NPCC.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Madam Kahmei,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line, level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)

Commissioner, NESTS

To,

Smt. Hannah Kahmei,
Managing Director,
Manipur Tribal Development Corporation (MTDC).

Copy to:

1. Zonal Manager, MTDC.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Shri Singh,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line, level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)

Commissioner, NESTS

To,

Shri Polem Lenein Singh,
Chairman cum Managing Director,
Manipur Industrial Development Corporation Limited (MANIDCO).

Copy to:

1. Zonal Manager, MANIDCO.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSTOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Shri Reddy,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line, level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)

Commissioner, NESTS

To,

Shri T. LN Reddy,
Managing Director,
Hindustan Steelworks Construction Limited.

Copy to:

1. Zonal Manager, HSCL.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Shri Parva,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line, level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)
Commissioner, NESTS

To,

Shri D S. Rana,
Chairman cum Managing Director,
Engineering Projects (India) Ltd.

Copy to:

1. Zonal Manager, EPIL.
2. Guard File.

असित गोपाल, भा.व.से.
Asit Gopal, I.F.S
आयुक्त
Commissioner



भारत सरकार
Government of India
जनजातीय कार्य मंत्रालय
Ministry of Tribal Affairs
राष्ट्रीय आदिवासी छात्र शिक्षा समिति
National Education Society for Tribal Students (NESTS)

D.O No.: NESTS/Civil/EMRSOrder/140/2021-22(Pt.)

Dated: 21-08-2023

Dear *Rajesh ji,*

PSUs have been entrusted with the PMC services of Eklavya Model Residential School (EMRS) projects being executed on pan India basis. Unfortunately, in recent times, during execution many quality related issues have come to notice. Secretary Ministry of Tribal Affairs has expressed deep concern and anguish over quality related issues. He reiterated that quality related lapses would not be tolerated in any EMRS project. Therefore, you are requested to convey a clear & strong message down the line to their executing engineers that there shall be zero tolerances on quality in the construction of EMRSs.

Keeping in view the gravity of the matter, a detailed plan on quality control measures at various levels is being chalked out at the NESTS HQ. In the meantime, a follow up meeting with field consultants was held on 20.08.2023 in the presence of Consultants from NESTS HQ with a view to obtain their feedback in the matter. During the meeting, field consultants have pointed out some basic lapses observed on part of the PSUs which are highlighted below: -

- i. Unavailability of hard copies of a complete set of drawings, BoQ, specification etc. duly approved by Zonal Manager at site office for ready reference and inspection of work. The PSU's engineers are searching their mobile for drawings. Drawings is an important tool for quality execution.
- ii. Unavailability of adequate technical staff as per MoU. Most of the site engineers are inexperienced and lack competency & basic engineering knowledge to handle such an important project.
- iii. Electrical works are getting affected adversely due to non-availability of electrical engineer in almost all locations.
- iv. The approach of Project Engineers is very casual and their presence is hardly felt during the execution of all important and critical activities of the project. Zonal Managers also rarely visit the sites and ultimately the execution of works is left at the mercy of contractors.
- v. Permitting unskilled labour for important work such as marking of levels, layout, alignment of structural members etc. is resulting in defects in line ,level and alignments of columns, beams, etc. which are critical for the safety and stability of the structures.
- vi. Un-availability of requisite T&Ps at the sites.
- vii. Use of sub-standard materials such as wooden centring & shuttering, bricks, sand and aggregates, etc. There is lack of periodic testing as per CPWD specifications and maintaining the test records.

- viii. Practice of permitting the materials for use without approving the sample of materials in advance.
- ix. Lack of periodic inspection of the project by the vigilance /quality control wing of the PSU.
- x. Non- compliance of the observations and lapses pointed out by field consultants/TPQA.

It is very essential to immediately plug the aforesaid quality related lapses before NESTS is forced to take further stringent measures. It is further reiterated that the PSU is responsible for all quality related issues as per MOU and in future no lapse in any quality would be tolerated as EMRS is the flagship programme of the Ministry of Tribal Affairs, Government of India. Therefore, it is requested to relook the existing internal mechanism of quality control and to revamp the system to ensure zero lapses on quality issues in EMRS construction.

Compliance report to be submitted within a week time.

With best regards.

Yours sincerely



(Asit Gopal)

Commissioner, NESTS

To,

Shri Rajesh Kumar Singh,
Chairman cum Managing Director,
Bridge and Roof Company (India).

Copy to:

1. Zonal Manager, B&R.
2. Guard File.