

# राष्ट्रीय आदिवासी छात्र शिक्षा समिति

(जनजातीय कार्य मंत्रालय के अंतर्गत  
एक स्वायत्त संस्थान, भारत सरकार)

भू-तल, गेट नंबर-3ए, जीवन तारा बिल्डिंग,  
संसद मार्ग, नई दिल्ली-110001  
दूर. 011-23340280



# National Education Society for Tribal Students

(An Autonomous Organization under  
Ministry of Tribal Affairs, Govt. of India)

Ground Floor, Gate No.3 A, Jeevan Tara Building,  
Parliament Street, New Delhi-110001

Telephone No. 011-23340280

वेबसाइट/Website: www.tribal.nic.in

Email: nests-tribal@tribal.gov.in

**F. No. NESTS/CIVIL/MISCELLANEOUS/398/2022-23**

**Dated: 09.01.2023**

To

**Zonal Managers,**

NPCC/ HSCL/ B&R/ WAPCOS/ TCIL/MANIDCO/EPIL/MTDC (CAs)

**Sub: - Submission of DPRs for approval- reg.**

I am to invite attention towards the subject cited above and to say that as per MoU/guidelines issued by NESTS, draft DPR is to be shared to NESTS within 30 days of approval of MLP. Non-submission of DPRs leads to delay in construction of schools. However, due date for submission of DPRs has surpassed for the EMRSs mentioned in the **annexure** (as on 30.11.2022).

Therefore, it is requested to kindly submit the DPRs for EMRSs at the earliest for processing and approval. The letter may kindly be treated as **URGENT**.

This issues with approval of the Competent Authority.

Encl: - As above.

Yours sincerely,

  
(K. C. Meena)

Additional Commissioner, NESTS

**Copy to:**

1. PS to Commissioner, NESTS.
2. PS to CMD/MDs of PSU concerned;
3. Zonal Manager/Project Director of PSU concerned
4. Nodal Officers of EMRS works of PSU concerned;
5. Guard File.

## 274434/2022/NESTS

S.No.	Phasing Approval	State	District	Block/ Taluka/Sub District	Construction Agency	Stipulated Date of Approval of DPR
1	Single Phase	Jharkhand	Gumla	Ghaghra	B&R	<a href="#">05-04-2021</a>
2	Single Phase	Jharkhand	Gumla	Palkot	B&R	<a href="#">24-05-2021</a>
3	Single Phase	Odisha	Sundargarh	Boneigarh	B&R	<a href="#">10-03-2022</a>
4	Single Phase	Odisha	Sundargarh	Lathikata (Brahmani Tarang)	B&R	<a href="#">07-08-2022</a>
5	Single Phase	Gujarat	Tapi	Valod	EPIL	<a href="#">7-2-2022</a>
6	Single Phase	Jharkhand	Latehar	Mahuadanr	HSCL	<a href="#">02-05-2021</a>
7	Single Phase	Chhattisgarh	Kondagaon	Keskal	NPCC	<a href="#">18-02-2022</a>
8	Single Phase	Chhattisgarh	Rajnandgaon	Mohla	NPCC	<a href="#">18-02-2022</a>
9	Single Phase	Madhya Pradesh	Mandla	Niwas	NPCC	<a href="#">14-07-2022</a>
10	Single Phase	Madhya Pradesh	Mandla	Narayanganj	NPCC	<a href="#">14-07-2022</a>
11	Single Phase	Madhya Pradesh	Mandla	Ghughari	NPCC	<a href="#">14-07-2022</a>
12	Single Phase	Madhya Pradesh	Anuppur	Pushparajgarh	NPCC	<a href="#">14-07-2022</a>
13	Single Phase	Gujarat	Chhotaudepur	Kavant	NPCC	<a href="#">03-11-2022</a>
14	Single Phase	Gujarat	Narmada	Dediyapada	NPCC	<a href="#">03-11-2022</a>
15	Single Phase	Mizoram	Mamit	West Phaileng	TCIL	<a href="#">08-08-2022</a>
16	Single Phase	Jharkhand	Ranchi	Mandar	TCIL	<a href="#">20-10-2022</a>
17	Single Phase	Jharkhand	Sahibganj	Borio	TCIL	<a href="#">20-10-2022</a>
18	Single Phase	Jharkhand	Sahibganj	Pathna	TCIL	<a href="#">20-10-2022</a>
19	Single Phase	Assam	Dima Hasao	Umrangso (New Sangbar)	TCIL	<a href="#">21-11-2022</a>
20	Single Phase	Chhattisgarh	Korba	Pali	WAPCOS	<a href="#">07-05-2021</a>
21	Single Phase	Chhattisgarh	Raigarh	Udaipur (Dharamjalgarh)	WAPCOS	<a href="#">26-06-2021</a>
22	Single Phase	Chhattisgarh	Balrampur	Wadrafnagar	WAPCOS	<a href="#">26-06-2021</a>
23	Single Phase	Meghalaya	West Garo Hills	Tirikilla	WAPCOS	<a href="#">19-03-2022</a>
24	Single Phase	Odisha	Dhenkanal	Kankadahad	WAPCOS	<a href="#">07-08-2022</a>
25	Single Phase	Odisha	Koraput	Boriguma	WAPCOS	<a href="#">10-10-2022</a>
26	Single Phase	Chhattisgarh	Gaurella Pendra Marwahi	Pendra (Gaurella-1)	WAPCOS	<a href="#">26-11-2022</a>