








1 Status updated as on
2 Physical Progress ( Overall)

3 Target Date of completion

4 Revised Target Date of Completion

5
SN. Civil & Electrical building works Status of procurement Likely date of 

completion
1 Foundation work complete upto plinth Level.

SH
BH
GH
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GH
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ESS
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GH
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ESS
SH
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GH
KD
WD
ESS
SH

BH

GH
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ESS

8 Doors, Windows ,ventilators ,Grills , Collapsible gate 
& Stair Steel frames.

9 Steel Railing and Aluminium work.
10 Internal Plumbing
11 Electrical Wiring

12 Electrical fitting, switches,sheets,MCBs.
13 Internal Painting
14 External painting

15 Sanitary and water supply fixtures & fittings.

16 Plinth protection
17 Assembly & Flag hoisting point.
18 All Glazing work.

Services & Extn. Civil Infra Work
1 Entrance Gate & Security room
2 Manholes,Septic Tank & Soak pit
3 Sump & pump room
4 External sewarage, drainage &Water Supply line.
5 Road &pathway  
6 Dressing & Levelling
7 Compound wall  with concertina coil and grills.

8 All  signage

Super structure (RCC)2

super structure (brick work)

Pending (balance) work only shall be indicated in short

Building wise-Item Pendency

Legends: SH-School, BH-boys hostel, GH-girls hostel, KD-kitchen & dinning, ESS- substation, WD- Warden

3

Terrace Water proofing7

Internal Plaster

Flooring, Tiling, Entrace & lab granite works.

External Plaster

4

5

6

Pending Item Check List (Phase-I)                    
Name of EMRS: 



Electro-Mechnical Infra Work
1 LT panels & Associated works
2 HT panels & Associated works
3 Transformer
5 Cable work
6 Steet Light
5 Fire fighting & Allied works

Furniture & kitchen Equipments
1 All furniture in School , Hostel  & K&D bldgs.
2 All Kitchen & Dinning  equipments

Water & Electricity Connections
1 Electricity
2 Water
3 Approach Road 

CERTIFICATES
1 Structural Safety
2 Fire Safety
3 Occupancy



1 Status updated as on
2 Physical Progress ( Overall)
3 Target Date of completion
4 Revised Target Date of Completion

5
SN. Civil & Electrical building works Status of 

procurement
Likely date of 
completion

1 Foundation work complete upto plinth Level.
BH
GH

Type-III
Type-II
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BH
GH

Type-III
Type-II
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Principal Qtr
8 Doors, Windows ,ventilators ,Grills , Collapsible gate 

& Stair Steel frames.
10 Steel Railing and Aluminium work.
10 Internal Plumbing
11 Electrical Wiring

12 Electrical fitting, switches,sheets,MCBs.
13 Internal Painting
14 External painting

15 Sanitary and water supply fixtures & fittings.

16 Plinth protection
17 Assembly & Flag hoisting point.
18 All Glazing work.

Services & Extn. Civil Infra Work
1 Entrance Gate & Security room

7 Terrace Water Proofing

5 Internal Plaster

5 Flooring, Tiling, Entrace & lab granite works.

3 Super structure (Brick Work)

4 Internal Plaster

6
Doors, Windows ,ventilators ,Grills , Collapsible gate 
& Stair Steel frames.

2 Super structure (RCC)

Pending Item Check List (Phase-II)                    

Pending ( balance ) work only shall be indicated in short

Legend: SH-School, BH-boys hostel, GH-girls hostel, KD-kitchen & dinning, ESS- substation, WD- Warden

Building wise-Pendency items

Name of EMRS: 



2 Manholes,Septic Tank & Soak pit
3 Sump & pump room
4 External sewarage, drainage &Water Supply line.
5 Road &pathway  
6 Dressing & Levelling
7 Compound wall  with concertina coil and grills.

8 All  signage
Electro-Mechnical Infra Work

1 LT panels & Associated works
2 HT panels & Associated works
3 Transformer
5 Cable work
6 Steet Light
5 Fire fighting & Allied works

Furniture & kitchen Equipments
1 All furniture in School , Hostel  & K&D bldgs.
2 All Kitchen & Dinning  equipments

Water & Electricity Connections
1 Electricity
2 Water
3 Approach Road 

CERTIFICATES
1 Structural Safety
2 Fire Safety
3 Occupancy



1 Status updated as on
2 Physical Progress ( Overall)
3 Target Date of completion 
4 Revised Target Date of Completion

5
SN. Civil & Electrical building works Status of 

procurement
Likely date of 

Start
Likely date of 
completion

1 Foundation work complete upto plinth Level.
SH
BH
GH
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Type-II
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Type-III
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SN. Civil & Electrical building works Status of 
procurement

Likely date of 
Start

Likely date of 
completionSH

BH
GH
KD
WD
ESS

Building wise-Pendency items

Pending Item Check List (Single Phase)                 

Pending ( balance ) work only shall be indicated in short

Legends: SH-School, BH-boys hostel, GH-girls hostel, KD-kitchen & dinning, ESS- substation, WD- Warden

Name of EMRS: 

Terrace Water proofing7

Super structure (RCC)

super structure (brick work)3

2

Internal Plaster4

External Plaster5

6 Flooring, Tiling, Entrace & lab granite works.

Building wise-Pendency items



Type-III
Type-II

Principal Qtr
8 Doors, Windows ,ventilators ,Grills , Collapsible 

gate & Stair Steel frames.
9 Steel Railing and Aluminium work.

10 Internal Plumbing
11 Electrical Wiring

12 Electrical fitting, switches,sheets,MCBs.
13 Internal Painting
14 External painting

15 Sanitary and water supply fixtures & fittings.

16 Plinth protection
17 Assembly & Flag hoisting point.
18 All Glazing work.

Services & Extn. Civil Infra Work
1 Entrance Gate & Security room
2 Manholes,Septic Tank & Soak pit
3 Sump & pump room
4 External sewarage, drainage &Water Supply line.

5 Road &pathway  
6 Dressing & Levelling
7 Compound wall  with concertina coil and grills.
8 All  signage

Electro-Mechnical Infra Work
1 LT panels & Associated works
2 HT panels & Associated works
3 Transformer
5 Cable work
6 Steet Light
5 Fire fighting & Allied works

Furniture & kitchen Equipments
1 All furniture in School , Hostel  & K&D bldgs.
2 All Kitchen & Dinning  equipments

Water & Electricity Connections
1 Electricity
2 Water
3 Approach Road 

CERTIFICATES
1 Structural Safety
2 Fire Safety
3 Occupancy

Terrace Water proofing7



A Physical Progress ( Overall)-Civil,  Electrical & 
Services

A-1 Civil & Electrical building works Building wise 
Weightage

Physical Progress 
achieved ( 0 to 100)

Weighted overall 
Physical Progress 

SH 15% 18.00% 100% 2.70%
BH 15% 16.00% 100% 2.40%
GH 15% 16.00% 100% 2.40%
KD 15% 5.50% 100% 0.83%
WD 15% 1.50% 100% 0.23%

Principal Qtr 15% 1.00% 100% 0.15%
Type-III 15% 11.00% 100% 1.65%
Type-II 15% 6.00% 100% 0.90%

ESS/Gate/ Guard 
Room

15% 1% 100% 0.15%

11.40%
SH 44% 18.00% 100% 7.92%
BH 44% 16.00% 100% 7.04%
GH 44% 16.00% 100% 7.04%
KD 44% 5.50% 100% 2.42%
WD 44% 1.50% 100% 0.66%

Principal Qtr 44% 1.00% 100% 0.44%
Type-III 44% 11.00% 100% 4.84%
Type-II 44% 6.00% 100% 2.64%

ESS/Gate/ Guard 
Room

44% 1% 100% 0.44%
33.44%

SH 10% 18.00% 100% 1.80%
BH 10% 16.00% 100% 1.60%
GH 10% 16.00% 100% 1.60%
KD 10% 5.50% 100% 0.55%

Principal Qtr 10% 1.50% 100% 0.15%
ESS 10% 1.00% 100% 0.10%

Type-III 10% 11.00% 100% 1.10%
Type-II 10% 6.00% 100% 0.60%

ESS/Gate/ Guard 
Room

10% 1% 100% 0.10%

7.60%

SH 7% 18.00% 100% 1.26%
BH 7% 16.00% 100% 1.12%
GH 7% 16.00% 100% 1.12%
KD 7% 5.50% 100% 0.39%
WD 7% 1.50% 100% 0.11%

Principal Qtr 7% 1.00% 100% 0.07%
Type-III 7% 11.00% 100% 0.77%
Type-II 7% 6.00% 100% 0.42%

ESS/Gate/ Guard 7% 1% 100% 0.07%
5.32%

SH 9% 18.00% 100% 1.62%
BH 9% 16.00% 100% 1.44%
GH 9% 16.00% 100% 1.44%
KD 9% 5.50% 100% 0.50%
WD 9% 1.50% 100% 0.14%

Principal Qtr 9% 1.00% 100% 0.09%
Type-III 9% 11.00% 100% 0.99%
Type-II 9% 6.00% 100% 0.54%

ESS/Gate/ Guard 
Room

9% 1% 100% 0.09%
6.84%

SH 9% 18.00% 100% 1.62%
BH 9% 16.00% 100% 1.44%
GH 9% 16.00% 100% 1.44%
KD 9% 5.50% 100% 0.50%
WD 9% 1.50% 100% 0.14%

Principal Qtr 9% 1.00% 100% 0.09%
Type-III 9% 11.00% 100% 0.99%
Type-II 9% 6.00% 100% 0.54%

ESS/Gate/ Guard 
Room

9% 1% 100% 0.09%
6.84%

7 Water proofing ( Sunken & Terrace) 76% 100% 2%
8 Internal & External Painting 76% 100% 2%

Total Building Works Progress Percentage 76.00%
A-2 Services & external development

9 Septic Tank , Sump & pump room 2.00% 100% 2.00%

5 Flooring, Tiling, Entrace & lab granite works.

6 Doors, Windows ,ventilators ,Grills , Collapsible gate & 
Stair Steel frames.Entrance Aluminum work

3%
3%

100%

2 Super structure (RCC)

3 super structure (brick work)

4 Internal Plaster & External plaster

PHYSICAL PROGRESS : Name of EMRS:                        

Total Weightage -95%

Building wise-Percetage share

1 Foundation work complete upto plinth Level.



10 Internal Plumbing & Sanitary fixures & Fittings 2.00% 100% 2.00%
11 External sewerage, water supply, Manhole, soakpit 2.00% 100% 2.00%
12 Internal Electrical- Wiring, Switches & Fittings & Fire 

fighting
5.00%

100%
5.00%

13 External Electrical- LT, HT , Transformer, Cable & Street light
3.00%

100%
3.00%

14 Roads, Dressing &levelling, Protection works 3.00% 100% 3.00%
15 Compound wall  with concertina coil and grills. 5.00% 100% 5.00%
16 Sports 2.00% 100% 2.00%

Overal  Weightage Physical Progress 24.00%

B Furniture & kitchen Equipments
1 All furniture in School , Hostel  & K&D bldgs. 100% 85.00%
2 All Kitchen & Dinning  equipments 100% 15.00%

C Overall Physical Progress Civil & Electrical Weightage Furniture & KE Weightage Overall Percentage
100% 95% 100% 5% 100%

Fixed as per 
DPR provision

Progress percentage to 
be filled up by PSU

15%

Total Weightage -5%
85%



A Physical Progress ( Overall)-Civil,  Electrical & 
Services

A-1 Civil & Electrical building works Building wise 
Weightage

Physical Progress 
achieved ( 0 to 100)

Weighted overall 
Physical Progress 

BH 15% 19.00% 100% 2.85%
GH 15% 19.00% 100% 2.85%

Principal Qtr 15% 3.00% 100% 0.45%
Type-III 15% 22.00% 100% 3.30%
Type-II 15% 14.00% 100% 2.10%

11.55%
BH 44% 19.00% 100% 8.36%
GH 44% 19.00% 100% 8.36%

Principal Qtr 44% 3.00% 100% 1.32%
Type-III 44% 22.00% 100% 9.68%
Type-II 44% 14.00% 100% 6.16%

33.88%
BH 10% 19.00% 100% 1.90%
GH 10% 19.00% 100% 1.90%

Principal Qtr 10% 3.00% 100% 0.30%
Type-III 10% 22.00% 100% 2.20%
Type-II 10% 14.00% 100% 1.40%

7.70%
BH 7% 19.00% 100% 1.33%
GH 7% 19.00% 100% 1.33%

Principal Qtr 7% 3.00% 100% 0.21%
Type-III 7% 22.00% 100% 1.54%
Type-II 7% 14.00% 100% 0.98%

5.39%
BH 9% 19.00% 100% 1.71%
GH 9% 19.00% 100% 1.71%

Principal Qtr 9% 3.00% 100% 0.27%
Type-III 9% 22.00% 100% 1.98%
Type-II 9% 14.00% 100% 1.26%

6.93%
BH 9% 19.00% 100% 1.71%
GH 9% 19.00% 100% 1.71%
KD 9% 3.00% 100% 0.27%

Type-III 9% 22.00% 100% 1.98%
Type-II 9% 14.00% 100% 1.26%

6.93%
7 Water proofing ( Sunken & Terrace) 77% 100% 2.31%
8 Internal & External Painting 77% 100% 2.31%

Total Building Works Progress Percentage 77.00%
A-2 Services & external development

9 Septic Tank , Sump & pump room 2.00% 100% 2.00%
10 Internal Plumbing & Sanitary fixures & Fittings 2.00% 100% 2.00%
11 External sewerage, water supply, Manhole, soakpit 3.00% 100% 3.00%
12 Internal Electrical- Wiring, Switches & Fittings & Fire 

fighting
5.00%

100%
5.00%

13 External Electrical- LT, HT , Transformer, Cable & Street light 3.00%
100%

3.00%

14 Roads, Dressing &levelling, Protection works 3.00% 100% 3.00%
16 Sports 5.00% 100% 5.00%

Overal  Weightage Physical Progress 23.00%

B Furniture & kitchen Equipments
1 All furniture in School , Hostel  & K&D bldgs. 100% 85.00%
2 All Kitchen & Dinning  equipments 100% 15.00%

C Overall Physical Progress Civil & Electrical Weightage Furniture & KE Weightage Overall Percentage
100% 92% 100% 8% 100%

Fixed as per 
DPR provision

Progress percentage to 
be filled up by PSU

PHYSICAL PROGRESS : Name of EMRS:                        
Total Weightage -92%

Building wise-Percetage share

1 Foundation work complete upto plinth Level

2 Super structure (RCC)

3 Super structure (Brick work)

4 Internal & External Plaster

5 Flooring,Tiling ,Entrance and Lab granite work

6 Doors windows Ventilators,Grills, Collapsible 
door,staircase frames, Entrance, Aluminium door

3%
3%

100%

15%

Total Weightage -8%
85%



A Physical Progress ( Overall)-Civil,  Electrical & 
Services

A-1 Civil & Electrical building works Building wise 
Weightage

Physical Progress 
achieved ( 0 to 100)

Weighted overall 
Physical Progress 

SH 15% 33.00% 100% 4.950%
BH 15% 15.00% 100% 2.250%
GH 15% 15.00% 100% 2.250%
BW 15% 1.25% 100% 0.188%
GW 15% 1.25% 100% 0.188%

Kitchen & 
Dinning

15% 9.00% 100% 1.350%

ESS/Gate/ Guard 
Room

15% 1.50% 100% 0.225%

11.40%
SH 44% 33.00% 100% 14.52%
BH 44% 15.00% 100% 6.60%
GH 44% 15.00% 100% 6.60%
BW 44% 1.25% 100% 0.55%
GW 44% 1.25% 100% 0.55%

Kitchen & 
Dinning

44% 9.00% 100% 3.96%

ESS/Gate/ Guard 
Room

44% 1.50% 100% 0.66%

33.44%
SH 10% 33.00% 100% 3.30%
BH 10% 15.00% 100% 1.50%
GH 10% 15.00% 100% 1.50%
BW 10% 1.25% 100% 0.13%
GW 10% 1.25% 100% 0.13%

Kitchen & 
Dinning

10%
9.00% 100% 0.90%

ESS/Gate/ Guard 
Room

10%
1.50% 100% 0.15%

7.60%

SH 7% 33.00% 100% 2.31%
BH 7% 15.00% 100% 1.05%
GH 7% 15.00% 100% 1.05%
BW 7% 1.25% 100% 0.09%
GW 7% 1.25% 100% 0.09%

Kitchen & 
Dinning

7%
9.00% 100% 0.63%

ESS/Gate/ Guard 
Room

7%
1.50% 100% 0.11%

5.32%
SH 9% 33.00% 100% 2.97%
BH 9% 15.00% 100% 1.35%
GH 9% 15.00% 100% 1.35%
BW 9% 1.25% 100% 0.11%
GW 9% 1.25% 100% 0.11%

Kitchen & 9% 9.00% 100% 0.81%
ESS/Gate/ Guard 

Room
9% 1.50% 100% 0.14%

6.84%

SH 9% 33.00% 100% 2.97%
BH 9% 15.00% 100% 1.35%
GH 9% 15.00% 100% 1.35%
BW 9% 1.25% 100% 0.11%
GW 9% 1.25% 100% 0.11%

Kitchen & 
Dinning

9% 9.00% 100% 0.81%
ESS/Gate/ Guard 

Room
9% 1.50% 100% 0.14%

6.84%
7 Water proofing ( Sunken & Terrace) 76.00% 100% 2.28%
8 Internal & External Painting 76.00% 100% 2.28%

Total Building Works weightage Progress Percentage 76.00%
A-2 Services & external development

9 Septic Tank , Sump & pump room 2.50% 100% 2.50%
10 Internal Plumbing & Sanitary fixures & Fittings 2.00% 100% 2.00%
11 External sewerage, water supply, Manhole, soakpit 2.50% 100% 2.50%
12 Internal Electrical- Wiring, Switches & Fittings & Fire 

fighting
5.00%

100%
5.00%

13 External Electrical- LT, HT , Transformer, Cable & Street light 3.00% 100%
3.00%

14 Roads, Dressing &levelling, Protection works 4.00% 100% 4.00%
15 Compound wall  with concertina coil and grills. 5.00% 100% 5.00%

Total Services & development weighted  Progress 
Percentage

24.00%

100.00%

Fixed as per 
DPR provision

Progress percentage to 
be filled up by PSU

2 Super structure (RCC)

Overall Physical Progress Percentage

PHYSICAL PROGRESS : Name of EMRS:                        

Total Weightage -100%

Building wise-Percetage share

1 Foundation work complete upto plinth Level.

3 super structure (brick work)

4 Internal Plaster & External plaster

5 Flooring, Tiling, Entrace & lab granite works.

6 Doors, Windows ,ventilators ,Grills , Collapsible gate & 
Stair Steel frames.Entrance Aluminum work

3%
3%

100%


